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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Crisp Road/Parcel ECrisp Road/Parcel E
• Parcel C
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Status of Radiological RACRs
– IR 7/18 Update



2012 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

• Received free release
Building 414Building 414 

• Received free release
Site 701 

• Received free release
Site 704 

• Final submitted February 10
• Confirmation samples to be requested 

by CDPH
IR-04 & Site 807

• Received DTSC concurrence on RACR.  
• Awaiting  Free-release letterUC-3 (Crisp Rd.) 

Radiological RACR



Parcel C 
Storm Drain & Sewer Removals



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal commenced in Parcel C on January 4, 2011SS/SD line removal commenced in Parcel C on January 4, 2011 
– Excavated soil and pipe removal through April 13, 2012:

• 21,586 linear feet of SS/SD lines removed
• 62% of the total 34,866 lf of Parcel C removed to date62% of the total 34,866 lf of Parcel C removed to date

• 35,979 cubic yards excavated 
• 27 of 38 active Survey Units have been restored/repaved



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Final FSS submitted November 2. No confirmation 
Building 214 survey anticipated.  Awaiting free release letter.Building 214

• Final FSS submitted March 23.
Building 271

• Final FSS submitted April 24.
Building 241

Final FSS submitted March 22• Final FSS submitted March 22.
Building 272

• Final FSS submitted April 10.
Buildings 203 

• Surveys ongoing, scan survey complete
North Pier 



Parcel C & E Buildings/Sites 
Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Waiting for CDPH 
radiological unrestricted 
release recommendationrelease recommendation 
letter



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 Series
Building / Site Surveys

• Field Work complete! Report progress is as follows:
– Building 500:  Internal Draft FSS under Navy reviewg y
– Building 503 site:  Internal Draft FSS under Navy review
– Building 506 Site:  Awaiting off-site analytical results
– Building 509 site:  Internal Draft FSS in developmentg p
– Building 510/510A site: Internal Draft FSS under RASO review
– Building 520 Site:  Awaiting off-site analytical results
– Building 521: Internal Draft FSS under Navy reviewBuilding 521:  Internal Draft FSS under Navy review
– Building 529 site:  Internal Draft FSS in development



Parcel E 500 Series
Building  / Site Surveys

• Field Work (continued)
– 500 Series Area:  43% completed scanning and sampling
– Shacks 79/80 Site:  Characterization and remediation ongoing
– Building 507 Site:  Continued survey activities
– Building 508 Site:  Continued survey activities
– Building 517 Site:  50% complete scanning and sampling



Parcel E
Storm Drain & Sewer Removals



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

Contractor internally reviewing gamma walk over data– Contractor internally reviewing gamma walk over data
• Gamma spectroscopy data accepted for 70 of 74 survey units
• Continue remediating 4 impacted SUs for cesium-137

– Additional work to commence mid May 2012y
• Subsurface vault and utility corridor sediment sampling and surveys
• Removal of concrete pads and structures

• South Pier

– Contractor internally reviewing gamma walk over data
• Gamma spectroscopy data accepted for 14 of 14 survey units
dd l k d 20 2– Additional work to commence mid May 2012
• Subsurface vault and utility corridor sediment sampling
• Removal of concrete pads and structures
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Building 274

– Developing internal draft FSS Report. 
D t A il 27 2012Due out April 27, 2012.

– Sewer line removal complete (SU-
256).  Sample data from SU pending.

– Final area of elevated readings insideFinal area of elevated readings inside 
Building 274 to be removed and 
sampled to complete work.

• Building 383 Area

– Removal of concrete footer 
foundation to begin in mid May 2012.  
Survey of exposed soil to follow.

Remaining 383 area previously Area exhibiting elevated scan readings Gamma spec– Remaining 383 area previously 
surveyed and sampled.

• Building 313, 313A & 322 Sites - Surveyed 
and Sampled

Inside of Building 274 – sewer lines removed.

Area exhibiting elevated scan readings.  Gamma spec 
sample data did not reveal elevated concentrations. 
Additional concrete removal and investigation planned.

– Internal draft FSS Report in Navy 
review (submitted April 20, 2012).
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Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Storm Drain and Sanitary Sewer Removal 
l ( b f h d ld )– 99% complete (1 Survey Unit remains to be further excavated in Building 274)

• Final SU on-going (Building 274)
– Completed trench backfill on 29 SUs of 34 total (85% overall complete)
– Final remediation of SU 265 and 254 completed on April 20 (remediated for p p (

radium-226)
– Continue to prepare Draft SUPR Packages for submittal to Regulators

• Three packages submitted to date (#101, 102, 103)  
• Package #105 scheduled for submittal April 24Package #105 scheduled for submittal April 24
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Parcel D-1 Overview
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Status of Radiological RACRs

• Final Parcel B Rad RACR
– Awaiting free release letter from EPA and CDPHAwaiting free release letter from EPA and CDPH
– A “no further comments” letter from CDPH was received on the draft version
– DTSC concurred on the RACR

• Final Parcel UC-3 Rad RACR issued March 2012• Final Parcel UC-3 Rad RACR issued March 2012
– Awaiting free release letter from EPA and CDPH.  
– A “no further comments” letter from CDPH was received on the draft version
– DTSC concurred on the RACR

• Final Parcel D-2 Rad RACR (Rev.2) 
– Free Released 

• Final Parcel G Rad RACR 
– Free Released

• Final Parcel UC-1&2 Rad RACR

– Free Released



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• Members of Navy, CDPH, DTSC, and the contractor held a follow-up 
meeting on April 2, 2012 to discuss specific changes to the document and 
to clarify written comments.

• Navy is currently editing the text and responding to comments.  Anticipate 
a final revision completed by mid-May 2012.



SummarySummary
Comments, Questions, Concerns ???


